MA PIP Subrogation

We are still waiting for the first report to be generated.

This should happen around Christmas. Data Analytics & Reporting is running the project.

I will be in to generate the report following Christmas.

Large Loss

First report went out on 12/3. We are monitoring the results to see if they are in line with our expectations. Suchi should have some results / comparisons.

Naomi Souliere and I met with Ed Kruzewski regarding his team running this project. They are fine with taking this over. I am going to have Suchi reach out to the Operations Specialists with details and a location to run the project.

Legal Spend

We met with Cliff Guyette last week to get some more information on the fields in Legal-X and their respective fields in Legal Exchange.

We also met as a larger group last week. The Claims team presented their CBA during that meeting. The results only had savings for CA & FL. We have asked them to add WA & CT in as well.

Additionally we are still considering various points as to when to run the models. The Suit model will likely run at key moments such as FNOL, 90 Day, 6 months, etc. The other models, legal spend and outcome, will run after suit is file and will likely be on demand.

We have divvied up the remaining suit criteria provided by Claims and plan on getting any additional information we require from them in order to acquire these data elements.

I have begun pulling information from WA & CT for the project. Amy used some basic WA & CT information to link back to Legal-X and Legal Exchange in order to begin some initial analysis.

I developed some VBA code that automatically converts PDF files to Text files for machine learning purposes. The code works for those PDF's that are electronically generated, but scanned in PDF's do not work (from what I have seen). We will continue to explore other avenues for PDF to Text conversions.

Collections

I sent a request to Lynsey Biernacki and Matt Demalia (Lynsey's replacement) about getting a project team together and setting up a meeting. Matt has come up with a project team on his end and has assigned Monique Mailloux as the project manager on his end. I reminded him to setup a meeting and he followed up that he will have Monique setup a meeting by the end of the day 12/14. If said meeting has not been created, I will follow up with him if it has not been scheduled by the time I return.

NY Retention - No update.

CA Retention

Jessy made some more requests for the data changes. She and I reviewed an initial version of the model and I asked her to make sure she looks at the variables that we had recommended last time. This is when we realized there was still some missing. Some of the results are the opposite of my initial expectation and I think it will require more analysis.

MA Retention

Jessy is continuing to finalize the MA Mid-Term model. She will have to translate her SAS code into Python code for the cloud pilot.

Connor has provided some information to Paul Edwards that he required to setup AWS. There is some additional information that Paul may need from Gary Boggs regarding SAS that we recommended he reach out to.

Peter Flaherty has worked with IBM to make sure that Minsky is now working with R Studio. Connor tested this and it is working correctly.

We also asked Angelos if he could help acquire Watson Studio that could help with the development on Minsky.

For this pilot we should also consider using SAS's Viya service to weigh all our potential avenues.

V12 Retention- Refit in January.